### Segment 7

#### I-710/I-5 Interchange

**Stage 1**  
12 15  
Construct SB I-5 to SB I-710 portion and NB I-710 to NB I-5 connector ramp portion

**Stage 2**  
10 12  
Construct SB I-710 Eastern Ave. on-ramp

**Stage 3**  
12 14  
Construct temporary SB I-710 bridge over I-5

**Stage 4**  
6 9  
Construct SB I-710 bridge over I-5

**Stage 5**  
24 30  
Construct remaining SB I-5 to SB I-710 & remaining NB I-710 to NB I-5 connector ramps

**Stage 6**  
3 6  
Close and Demolish existing NB I-710 to NB-I-5 connector ramp

---

**Legend**

- Portion built w/freight corridor (remainder built later)
- Built w/freight corridor
- Not built w/freight corridor

**Construction Duration Legend**

- Construction of entire segment phase - early finish
- Construction of entire segment phase - late finish
- Construction of stage/phase only - early finish
- Construction of stage/phase only - late finish

**Note:**

This figure shows the estimated construction schedule and duration of the different stages and phases of the Freight Corridor being constructed first and the I-710 General Purpose Lanes to be built with the freight corridor and then the construction schedule for the remainder of the I-710 General Purpose Lanes Segments to be built separately.
Segment 7
I-710/I-5 Interchange

<table>
<thead>
<tr>
<th>Stage</th>
<th>Duration</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>12</td>
</tr>
<tr>
<td>2</td>
<td>10</td>
</tr>
<tr>
<td>3</td>
<td>12</td>
</tr>
<tr>
<td>4</td>
<td>6</td>
</tr>
<tr>
<td>5</td>
<td>24</td>
</tr>
<tr>
<td>6</td>
<td>3</td>
</tr>
</tbody>
</table>

Stage 1: Construct SB I-5 to SB I-710 portion and NB I-710 to NB I-5 connector ramp portion

Stage 2: Construct SB I-710 Eastern Ave. on-ramp

Stage 3: Construct temporary SB I-710 bridge over I-5

Stage 4: Construct SB I-710 bridge over I-5

Stage 5: Construct remaining SB I-5 to SB I-710 & remaining NB I-710 to NB I-5 connector ramps

Stage 6: Close and Demolish existing NB I-710 to NB I-5 connector ramp

Legend:
- Portion built w/ freight corridor (remainder built later)
- Built w/ freight corridor
- Not built w/ freight corridor

Note:
This figure shows the estimated construction schedule and duration of the different stages and phases of the Freight Corridor being constructed first and the I-710 General Purpose Lanes to be built with the freight corridor and then the construction schedule for the remainder of the I-710 General Purpose Lanes Segments to be built separately.

Construction Duration Legend
- Construction of entire segment phase - early finish
- Construction of entire segment phase - late finish
- Construction of entire stage/phase only - early finish
- Construction of entire stage/phase only - late finish

Figure 2-7-G2
Segment 7
Estimated Construction Time and Duration with Freight Corridor Constructed First
### Segment 7

**I-710/I-5 Interchange**

<table>
<thead>
<tr>
<th>Stage</th>
<th>Duration</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>12-15</td>
<td>Construct SB I-5 to SB I-710 portion and NB I-710 to NB I-5 connector ramp portion</td>
</tr>
<tr>
<td>2</td>
<td>10-12</td>
<td>Construct SB I-710 Eastern Ave. on-ramp</td>
</tr>
<tr>
<td>3</td>
<td>12-14</td>
<td>Construct temporary SB I-710 bridge over I-5</td>
</tr>
<tr>
<td>4</td>
<td>6-9</td>
<td>Construct SB I-710 bridge over I-5</td>
</tr>
<tr>
<td>5</td>
<td>24-30</td>
<td>Construct remaining SB I-5 to SB I-710 &amp; remaining NB I-710 to NB I-5 connector ramps</td>
</tr>
<tr>
<td>6</td>
<td>3-6</td>
<td>Close and Demolish existing NB I-710 to NB I-5 connector ramp</td>
</tr>
</tbody>
</table>

**Legend**

- Portion built w/freight corridor (remainder built later)
- Built w/freight corridor
- Not built w/freight corridor

**Note:**

This figure shows the estimated construction schedule and duration of the different stages and phases of the Freight Corridor being constructed first and the I-710 General Purpose Lanes to be built with the freight corridor and then the construction schedule for the remainder of the I-710 General Purpose Lanes Segments to be built separately.
Segment 7

I-710/I-5 Interchange

Stage 1
Construct SB I-5 to SB I-710 portion and NB I-710 to NB I-5 connector ramp portion.

Stage 2
Construct SB I-710 Eastern Ave. on-ramp.

Stage 3
Construct temporary SB I-710 bridge over I-5.

Stage 4
Construct SB I-710 bridge over I-5.

Stage 5
Construct remaining SB I-5 to SB I-710 & remaining NB I-710 to NB I-5 connector ramps.

Stage 6
Close and Demolish existing NB I-710 to NB I-5 connector ramp.

Legend
- Portion built w/freight corridor (remainder built later)
- Built w/freight corridor
- Not built w/freight corridor

Note:
This figure shows the estimated construction schedule and duration of the different stages and phases of the Freight Corridor being constructed first and the I-710 General Purpose Lanes to be built with the freight corridor and then the construction schedule for the remainder of the I-710 General Purpose Lanes Segments to be built separately.

Figure 2-7-G4
Segment 7
Estimated Construction Time and Duration with Freight Corridor Constructed First
Segment 7

I-710/I-5 Interchange

**Stage 1**
- 12 - 15
- Construct SB I-5 to SB I-710 portion and NB I-710 to NB I-5 connector ramp portion

**Stage 2**
- 10 - 12
- Construct SB I-710 Eastern Ave. on-ramp

**Stage 3**
- 12 - 14
- Construct temporary SB I-710 bridge over I-5

**Stage 4**
- 6 - 9
- Construct SB I-710 bridge over I-5

**Stage 5**
- 24 - 30
- Construct remaining SB I-5 to SB I-710 & remaining NB I-710 to NB I-5 connector ramps

**Stage 6**
- 3 - 6
- Close and Demolish existing NB I-710 to NB I-5 connector ramp

**Legend**
- Portion built w/freight corridor (remainder built later)
- Built w/freight corridor
- Not built w/freight corridor

**Note:**
This figure shows the estimated construction schedule and duration of the different stages and phases of the Freight Corridor being constructed first and the I-710 General Purpose Lanes to be built with the freight corridor and then the construction schedule for the remainder of the I-710 General Purpose Lanes Segments to be built separately.