Environmental Status Report
presented to the
Project Committee
January 31, 2011
Environmental Studies and EIR/EIS Update

• Environmental work has generally been on hold pending MTA approval of scope modifications

• Currently updating alternatives description that will be used in the technical studies and EIR/EIS
2011 Look Ahead

- Initiate technical study revisions following completion of updated traffic and engineering work
- I-710 Funding Partner review of revised studies
- Complete final technical studies
- Present “Executive Summary” and focused study results to TAC, CAC, and other committees
- Integrate final technical study results into Draft EIR/EIS
- I-710 Funding Partner review leading to Caltrans’ approval to circulate Draft EIR/EIS for public review